DAS Product Schedule: BASELINE, Rev H

[ 2000 [ 2001 [ 2002 [
o |9 Task Name Start Finish Qr4 [Qrifow2[ow3[owa [Qui [Qu2 [ Qw3 [Qua [Qwil[Qw2 [ Qw3 [Qrd [Qurl
1 @ Summ ary Sc h ed u | e Sat 1/1/00 Sat 1/1/00
2
3 | NASA GSFC Start Thu 1/13/00 Thu 1/13/00 ’ 1/13
4 | ITT Industries Start Mon 5/15/00 Mon 5/15/00 ’ 5/15
5 Status Meetings Mon 5/29/00 Mon 10/28/02 — 10/28
5| weekly Staws Review 00000000 000000 0
134 |y Monthly Status Review Wed 6/21/00  Wed 10/16/02 | | | | | | \ \ | | | | | | | | \ | | | | | | | | | | | |
164 Major Milestones Wed 7/26/00 Tue 10/29/02
165 | System Requirements Review Wed 7/26/00 Wed 7/26/00 ‘ 7126
166 | Preliminary Design Review Thu 10/26/00 Thu 10/26/00 ‘ 10/26
167 | Critical Design Review Thu 2/22/01 Thu 2/22/01 ‘ 2/22
168 |[Ed Test Readiness Review Wed 6/26/02 Wed 6/26/02 6/26 ‘
169 E Development Complete Fri 5/3/02 Fri 5/3/02 ’ 5/3
170 E Operations Readiness Review Mon 10/28/02 Mon 10/28/02 ‘ 10/28
171 E Operations Capab|||ty Tue 10/29/02 Tue 10/29/02 ‘ 10/29
172 E CSOC Site Planning and Verification Thu 6/15/00 Fri 10/25/02 ] 10/25
173 |~ Design and Development Mon 5/15/00 Fri 5/3/02 — 5/3
174 |4 System Integration Mon 10/1/01 Fri 5/17/02 5/17
175 System Testing Mon 2/4/02 Fri 8/16/02 ﬁ 8/16
176 |~ Demodulator Formal Qualification Mon 2/4/02 Fri 4/19/02 — 4/19
177 E DAS Pre-Qual Dry Runs Mon 5/20/02 Fri 7/12/02 7112
178 E Informal DAS-SWSI Testing Mon 3/11/02 Fri 7/12/02 5:117]7/12
179 E NISN Security Pre-Scan Mon 7/15/02 Tue 7/16/02 116
180 DAS Formal Qualification Wed 7/17/02 Fri 8/9/02 8/9
181 E DAS-SWSI Formal Testing Wed 7/17/02 Fri 8/9/02 8/9
182 E Factory Verification Testing Mon 8/12/02 Thu 8/15/02 /15
183 |[Ed NISN Security Scan Fri 8/16/02 Fri 8/16/02 DlB/lB
184 E Shipping and Installation Mon 8/19/02 Sat 9/7/02 97
185 E Site Testing and Training Mon 9/9/02 Fri 10/25/02 10/25
186 E Site Transition to Completion Mon 12/3/01 Fri 10/25/02 o 10/25
187
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